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ESTIMATE RUN 08/03/2017

ESTIMATE SUMMARY 23:11:43

CONTID: C19487         ESTIMATE NO: 0002 PROG 2005

PCN: 19487-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40 COLFAX RESURFACING I-70 T PERCENT TIME:

PROJECT NO: STA0404-055                   

SH40 COLFAX RESURFACING I-70 TO KIPLING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,129,571.60 PARTICIPATING $ $ 934,211.00

AWARD PROJECT AMT: 2,928,620.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,274.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.71

WORK DAYS

WORK DAYS

32.86%

2,101,306.99

934,211.00

934,211.00

910,936.67

$

$

$

$

1,028,264.61

0.00

1,028,264.61

0.00

1,028,264.61

-26,095.94

0.00

1,002,168.67

0.00

AMOUNT DUE 1,002,168.67 910,936.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 910,936.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2017

06/05/2017

07/31/2017

04/13/2017

05/09/2017

06/05/2017

06/05/2017
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb and Gutter 41.000

132.000

202-00203  
 

3,096.70173.000

2,362.80

237.000

LF  

17.90000

0010 Removal of Concrete Curb Ramp 70.650

92.110

202-00206  
 

4,866.52162.760

2,754.09

291.000

SY  

29.90000

0015 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

98.000

SY  

29.90000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

50.000

SY  

35.30000

0025 Removal of Asphalt Mat (Special) 0.000

160.920

202-00226  
 

5,744.84160.920

5,744.84

160.920

SY  

35.70000

0030 Removal of Asphalt Mat (Planing) 0.000

69,122.770

202-00240  
 

193,543.7669,122.770

193,543.76

107,753.000

SY  

2.80000

0035 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

82.70000

0040 Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

1.000

EACH

82.70000

0045 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

46.000

EACH

190.00000

0050 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

5.000

EACH

1,500.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

210.00000



CONTID: C19487         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 131.000

65.000

208-00035  
 

2,646.00196.000

877.50

300.000

LF  

13.50000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,170.001.000

0.00

2.000

EACH

2,170.00000

0070 Storm Drain Inlet Protection (Type I) 24.000

0.000

208-00053  
 

1,200.0024.000

0.00

300.000

EACH

50.00000

0075 Storm Drain Inlet Protection (Type II) 0.000

26.000

208-00054  
 

3,380.0026.000

3,380.00

150.000

EACH

130.00000

0080 Removal and Disposal of Sediment (Labor) 5.000

18.000

208-00103  
 

2,875.0023.000

2,250.00

23.000

HOUR

125.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

714.003.000

714.00

10.000

HOUR

238.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

135.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

120.00000

0100 Erosion Control Management 3.000

6.000

208-00207  
 

2,781.009.000

1,854.00

70.000

DAY 

309.00000

0105 Reset Pull Box 1.000

0.000

210-00827  
 

380.001.000

0.00

3.000

EACH

380.00000

0110 Adjust Manhole 0.000

49.000

210-04010  
 

34,300.0049.000

34,300.00

99.000

EACH

700.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

48.000

210-04050  
 

21,600.0048.000

21,600.00

91.000

EACH

450.00000

0120 Wildlife Biologist 21.500

7.500

240-00000  
 

3,625.0029.000

937.50

29.000

HOUR

125.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

175.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

3,776.060

403-34871  
 

295,287.893,776.060

295,287.89

14,816.000

TON 

78.20000

0135 Hot Poured Joint and Crack Sealant 0.000

0.000

408-01000  
 

0.000.000

0.00

10.000

TON 

4,910.00000

0140 Emulsified Asphalt (Slow-Setting) 0.000

1,475.630

411-10255  
 

4,426.891,475.630

4,426.89

5,388.000

GAL 

3.00000

0145 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

92.000

SY  

239.00000

0150 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

5.90000

0155 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

24.000

SY  

119.00000

0160 Concrete Curb Ramp 70.650

92.110

608-00010  
 

29,134.04162.760

16,487.69

273.000

SY  

179.00000

0165 Detectable Warnings 8.000

280.000

608-00015  
 

34,272.00288.000

33,320.00

522.000

SF  

119.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section I-B) 0.000

315.000

609-21010  
 

11,277.00315.000

11,277.00

315.000

LF  

35.80000

0175 Curb and Gutter Type 2 (Section II-B) 41.000

91.000

609-21020  
 

7,101.60132.000

4,895.80

220.000

LF  

53.80000

0180 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

61.000

LF  

89.60000

0185 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

62.30000

0190 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

64.60000

0195 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

5.000

EACH

96.30000

0200 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

34.00000

0205 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

62.000

SF  

37.40000

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

522.00000

0215 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

773.00000

0220 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,050.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Loop Detector Wire 0.000

2,508.000

614-72875  
 

15,298.802,508.000

15,298.80

2,512.000

LF  

6.10000

0230 Construction Surveying 0.250

0.250

625-00000  
 

9,000.000.500

4,500.00

1.000

L S 

18,000.00000

0235 Mobilization 0.000

0.550

626-00000  
 

158,400.000.550

158,400.00

1.000

L S 

288,000.00000

0240 Public Information Services (Tier III) 0.250

0.250

626-01103  
 

6,250.000.500

3,125.00

1.000

L S 

12,500.00000

0245 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

149.000

GAL 

152.00000

0250 Pavement Marking Paint (Waterborne) 0.000

164.750

627-00011  
 

4,744.80164.750

4,744.80

719.000

GAL 

28.80000

0255 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,169.000

SF  

13.80000

0260 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,556.000

SF  

15.80000

0265 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

14,014.000

SF  

11.00000

0270 Flagging 140.750

500.250

630-00000  
 

18,973.60641.000

14,807.40

2,000.000

HOUR

29.60000

0275 Uniformed Traffic Control 0.000

397.000

630-00003  
 

36,921.00397.000

36,921.00

400.000

HOUR

93.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Control Inspection 14.000

11.000

630-00007  
 

2,900.0025.000

1,276.00

45.000

DAY 

116.00000

0285 Traffic Control Management 10.000

20.000

630-00012  
 

41,700.0030.000

27,800.00

70.000

DAY 

1,390.00000

0290 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

69.70000

0295 Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

348.505.000

0.00

16.000

EACH

69.70000

0300 Construction Traffic Sign (Panel Size B) 28.500

13.500

630-80342  
 

2,927.4042.000

940.95

84.000

EACH

69.70000

0305 Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

69.701.000

0.00

8.000

EACH

69.70000

0310 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,160.001.000

0.00

2.000

EACH

1,160.00000

0315 Portable Message Sign Panel 48.000

62.000

630-80359  
 

6,380.00110.000

3,596.00

110.000

DAY 

58.00000

0320 Drum Channelizing Device 12.500

0.000

630-80360  
 

435.0012.500

0.00

100.000

EACH

34.80000

0325 Traffic Cone 75.000

0.000

630-80380  
 

870.0075.000

0.00

400.000

EACH

11.60000

0330 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

1,130.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Mobile Attenuator 0.000

0.500

630-85020  
 

10,450.000.500

10,450.00

1.000

EACH

20,900.00000

0340 Night Work Lighting 0.000

0.400

632-00000  
 

8,000.000.400

8,000.00

1.000

L S 

20,000.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0355 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

600.000

F A 

1.00000

0380 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0385 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0455 Uncl Excav (CIP) Unclassified Excavation 2.920

5.150

203-00010  
 

577.018.070

368.23

8.070

CY  

71.50000

0460 ABC (CL 6) ABC Class 6 4.690

32.860

304-06000  
 

4,543.5537.550

3,976.06

37.550

TON 

121.00000

CAT 994,371.60930,218.003,006,426.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0395 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

192.000

SY  

38.40000

0400 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

600.00000

0405 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,700.00000

0410 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

22.000

TON 

78.20000

0415 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

192.000

SY  

45.10000

0420 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

7.000

CY  

2,800.00000

0425 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

105.000

EACH

40.00000
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PCN: 19487-BID    ESTIMATE RUN 08/03/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:11:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0430 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

500.000

LB  

6.00000

0450 Netting 0.000

300.000

240-00020  
 

3,993.00300.000

3,993.00

300.000

SY  

13.31000

CAT 3,993.003,993.0063,345.40CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Special) 0.500

0.000

620-00005  
 

14,500.000.500

0.00

1.000

EACH

29,000.00000

0440 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

13,500.000.500

0.00

1.000

EACH

27,000.00000

0445 Sanitary Facility 1.000

0.000

620-00020  
 

1,900.001.000

0.00

2.000

EACH

1,900.00000

CAT 29,900.000.0059,800.00CURRENT AMT0400 $ $ $

$ 1,028,264.60934,211.00$3,129,571.60$CURRENT AMTPROJECT TOTAL


